Montana Department of Environmental Quality
SB 489 Report to EQC
June 28, 2007

Background:

SB 489 provides $1.25 million from the orphan share fund. DEQ must use the money to
contract with an environmental consulting firm to complete a comprehensive remedial
investigation and feasibility study for Kalispell Pole & Timber, Reliance Refinery, and
Yale Oil Corporation (KRY). Any left-over money goes toward cleanup at the sites. For
more site-specific information, please see the updates:
http://www.deq.mt.gov/StateSuperfund/KPT/KPTRY10-06FactSheet.pdf
http://www.deq.mt.gov/StateSuperfund/KPT/KPTRY1-2007FactSheet.pdf or visit DEQ’s
website at: http://www.deq.mt.gov/StateSuperfund/kpt.asp.

Progress Since Last Report:

e Tetra Tech (DEQ’s environmental consulting firm) submitted the draft remedial

investigation report

e From January 31, 2007 — March 1, 2007 DEQ solicited public comment on the
draft remedial investigation report
DEQ calculated site-specific cleanup levels
DEQ collected monthly groundwater level and surface water level readings
DEQ collected samples from nearby residential wells quarterly
DEQ prepared site updates for the public in October 2006 and January 2007
(copies attached)

SB 489 Expenditures:
e Estimated project costs $1,163,279.77
e Expenditures to date $ 2,018,726.23
e Remaining SB489 funding $0.00
e Potentially liable persons (PLPs) invoiced $768,726.23

DEQ’s previous report to EQC described costs exceeding original cost estimates, cost

cutting measures DEQ implemented, and that additional costs would be funded by the
PLPs.

Actions Completed to Date:

Action Item Deadline [Date Completed
Consult with PLPs INone IMay 27, 2005
Contract In Place August 31, 2005 July 1, 2005




Consult with PLPs

[None

August 16, 2005

[EQC Quarterly Report

[Fall 2005

September 15, 2005

Complete Data
Summary Report

IDecember 31, 2005

IDecember 31, 2005

Investigation Workplan

[EQC Quarterly Report [Winter 2005-2006 January 12, 2006
Consult with PLPs {None January 12, 2006
Consult with PLPs INone February 10, 2006
Complete Remedial ~ |None (March 22, 2006

Consult with PLPs INone (March 23, 2006
Initiate Field Work None April 10, 2006
[EQC Quarterly Report [Spring 2006 [May 18, 2006

Completed Bulk of

INovember 30, 2006 for

August 23, 2006

[Field Work ALL Field Work

[EQC Quarterly Report [Summer 2006 September 11, 2006
Prepared Site Update  [None October 2006

for the Public

Site Tour & Meeting  |None [December 7, 2006
with Area Legislators

Prepared Site Update  [None January 2007

for the Public

Public Commenton  [None January 31, 2007
[Remedial Investigation through March 1, 2007
Consult with PLPs {None February 5, 2007
Held Public Meeting in [None February 20, 2007
Kalispell

Consult with PLPs [None [March 5, 2007

DEQ and its consultant expect to meet the dates that were established in SB489. A draft
feasibility study will be available in July 2007.

Questions:
Contact Denise Martin at demartin@mt.gov or 406-841-5060







